

BROOKLYN DAM REMOVALProject Updates

- Finalizing SHPO Memorandum of Agreement for review and signature of project partners
- Updated hydraulics completed by village engineer
 - Floodplain hydraulic analysis was completed to ensure there will be no impact to floodplain elevations to adjacent properties

Coming Up:

- Project construction is planned for Summer 2026
- Coordinating with the Village of Brooklyn to schedule a community meeting to present the final project design

[Click here](#) to visit the River Raisin Watershed Council website to learn more about this project and other RRWC programs!

**PROJECT RENDERINGS**

A visual representation of the anticipated project outcome

**NOONEY DAM FISH PASSAGE**Project Updates:

- 30% design plans are complete
- Initiating discussions with Jackson County Drain Office and adjacent landowners about the proposed fish passage structure downstream of Nooney Dam

This project will not effect water surface elevations in Vineyard Lake

- Although lake level monitoring is not required, we have initiated real time monitoring to show how lake levels vary naturally (see graph below)
- The graph below represents the different water surface levels (WSL) observed at Vineyard Lake over the past month. The WSL have varied 4 inches over the last month.



If you would like to support RRWC
and/or this project
[donate here.](#)



River Raisin
WATERSHED COUNCIL
Partner • Protect • Preserve

