

BROOKLYN DAM REMOVAL

APRIL 2025

Monthly Newsletter

ISSUE 05

Project Updates:

- Confirmed Federal Grant Funding remains available for the URRWRCP
- The Environmental Assessment was revised to adhere to new Federal Administration requirements and resubmitted to the U.S. Fish & Wildlife Service
- Met with the Jackson County Drain Commission to review design plans for Brooklyn Dam and discuss upcoming Nooney Dam fish passage structure design
- Seven (7) adjacent landowners have signed construction agreements to be project partners
 - We are still working with the remaining five (5) adjacent landowners, hoping to receive signed agreements


Coming Up:

- Coordinating with the Village of Brooklyn to schedule community meeting to present the final project design (Spring 2025)
- Conducting hydraulic modeling analysis to meet regulatory State and Federal requirements
- Developing State and Federal permit applications


If you would like to support RRWC and/or this project [donate here.](#)



PROJECT RENDERINGS



A VISUAL REPRESENTATION OF THE ANTICIPATED PROJECT OUTCOME



Scan/Share this QR code to be added to our email list

If you want to learn more about this project and River Raisin Watershed Council visit their website here:

<https://www.riverraisin.org/brooklyn-dam>



River Raisin
WATERSHED COUNCIL
Partner · Protect · Preserve

